SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:07 AM

: Client Name: CalTrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 077 Const Calendar Day: 603 Date: 04-May-2011 Wednesday 04 8?24;3%1ig|:;139

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 17-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities
Bolting at Splice #3: .

From 07:00 until 09:00, | checked on the bolting at Splice #3. Snug tightening and tensioning of A490M
assemblies was ongoing inside the South and West shafts. After 09:00, the operations were covered by
Ae Tern and Sanny Khow. See their diaries for a list of labor and details.
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Welding at Splice #2:
- Inside the North shaft, final VT and MT was done on the B-C & C-D corner welds.
- Inside the East shaft, production welding was continued on the B-C upper weld and the C-D upper weld.
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Grillage:

| completed the check of Splice #4 holes in the top of Lift 4 that appear to not align properly with the skin
splice plates. This was discussed at last week's Team Tower meeting. Some of the holes appear to not
align, and may need to be reamed. Before agreeing to possibly reaming any holes, we wanted to know the
total number that may need it. | physically inserted a 27mm bolt into all holes in the skins to check for
misalignment. Below are the numbers of holes that are not aligned:

- North, Skin A: 1 hole

- North, Skin B: 0 holes

- North, Skin C: 0 holes

- North, Skin D: 2 holes

- North, Skin E: 1 hole

- South, Skin A: 1 hole

- South, Skin B: 0 holes

- South, Skin C: 0 holes

- South, Skin D: 0 holes

- South, Skin E: 1 hole

- East, Skin A: 0 holes

- East, Skin B: 0 holes

- East, Skin C: 0 holes

- East, Skin D: 0 holes

- East, Skin E: 3 holes

- West, Skin A: 3 holes

- West, Skin B: 0 holes

- West, Skin C: 0 holes

- West, Skin D: 7 holes
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Diary #: 077

Date: 04-May-2011 Wednesday

- West, Skin E: 0 holes

04-0120F4 Bid Iltem: 053 T-L01-SPD.053

AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Shear Plates and Diaphrams

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 D
Ironworker JNM XIAO JIAN WAN 8.00 2.00 0.00 10.00 |:|
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM Morgan Winter 8.00 2.00 0.00 10.00 []
Ironworker APP TODD JACKSON 8.00 2.00 0.00 10.00 |:|
Ironworker JNM ERIC SPARKS 8.00 2.00 0.00 10.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
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